
 EXPANSION UPDATE 

Week of December 6, 2009 

 

 
Updates 
The concrete slab has been completed.  
Completing this part of the expansion before 
heavy rains was critical to keep the project 
moving on schedule.  With the slab completed, 
there will only be limited exterior work for the 
next couple of weeks.  Major exterior work will 
pick up again in early January with structural 
steel frame of the expansion being put 
together.  Interior work will continue for the 
next couple of weeks.  We appreciate your 
patience as we know it has been noisy at 
times.  Interior work in the existing area is 
scheduled to last into January. 
  
What to Expect 
Next Week: 

- Interior work will continue on the southeast corner of the Fitness Center. 
 
Near Future: 

- Work on the steel framing/structure for the expansion should begin in early January. 
- It is expected the relocation of the entry doors will take place in January.  At that time we 

will have a major relocation of equipment. 
 
Impacts to Members 
As interior work continues there will be more noise.  We will be attempting to have most of the 
loud work take place afterhours and the plastic barrier should keep all dust and debris out of the 
Fitness Center workout areas.   
 
The relocation of equipment and reduced parking outside the facility will continue to be an 
impact throughout construction. 
 
Tell Us What You Think 
While we anticipate some impacts during construction, the staff at the CRC is committed to 
mitigating these impacts as much as possible.  Let us know how we are doing, by filling out a 
comment card, talking to our staff, or emailing us at chris.ghione@mhcrc.com.  We really feel 
the final project will be “worth the weight”. 
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